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GENERAL SERVICTS
7y ADMINISTRATION
R 24

rEB 18 1977

STATINTL Mr. |

Chief, Real Estate & Construction _ ‘
Division, OL L
Central Intelligence Agency

Washington, DC

STATINTL

Dear Mr.
- In accordance with your conversation with Mr. Miles of my staff on
February 16, 1977, listed below is our schedule for the Northside
Computer Center Project:
Activity Completion Date
1. A/E Contract Award May 18, 1977
2. Design Completion September 19, 1977
3. Bid Invitation Date : October 10, 1977
4, Bid Opening Date November 10, 1977
5. Contract Award _ January 3, 1978
6. Construction Complete - Phase [ ‘ July 1, 1978
7. Construction Complete - Phase II December 14, 1978
This schedule is based upon your submission to General Services
Administration by March 31, 1977, the location of the proposed
computer center and the t1me1y evacuation of this space prior to
contract award. It is also dependent upon our receiving the
STATINTL necessary justification for abbreviating our procurement process
as discussed by Mr. Miles and your Mr. With your
cooperation, as indicated in this letter, we see no reason at this_
time why the above schedule can not be met. ﬁﬂi_ﬁﬁﬂ
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